

നം. പി 2/6449/2018/കോ.വി.വ.

കോളേജ് വിദ്യാഭ്യാസ ഡയറക്ടറുടെ  
കാര്യാലയം, വികാസ് ഭവൻ  
തിരുവനന്തപുരം - 33  
തീയതി: 14.02.2018  
ഫോൺ: 0471-2303107

സർക്കുലർ

വിഷയം. കോളേജ് വിദ്യാഭ്യാസ വകുപ്പ് - വിവിധ PWD വർക്കുകൾ -  
പൂർത്തിയായവയുടെ പൂർത്തീകരണ സർട്ടിഫിക്കറ്റും ടെർമിനേറ്റഡ്  
സർക്കുലറുകളുടെ വിവരങ്ങളും ലഭ്യമാകുന്നത് - സംബന്ധിച്ച്.

സൂചന എ.ജി യുടെ ഓഡിറ്റ് റിപ്പോർട്ട്

\*\*\*\*\*

എ ജി നടത്തിയ ഓഡിറ്റിൽ 2012, 2013, 2014 വർഷങ്ങളിൽ ഈ വകുപ്പിനായി PWD  
യിൽ തുക നിക്ഷേപിച്ച പ്രവർത്തികളിൽ പൂർത്തിയായവയുടെ പൂർത്തീകരണ  
സർട്ടിഫിക്കറ്റും ടെർമിനേറ്റഡ് വർക്കുകളുടെ വിവരങ്ങളും ആവശ്യപ്പെട്ടിട്ടുണ്ട്.

ആയതിനാൽ ഇതോടൊപ്പം ഉള്ളടക്കം ചെയ്യുന്ന PWD പ്രവർത്തികളുടെ പട്ടിക  
പരിശോധിച്ച് പൂർത്തിയായവയുടെ പൂർത്തീകരണ സർട്ടിഫിക്കറ്റും ടെർമിനേറ്റഡ്  
വർക്കുകളുടെ വിവരങ്ങളും 25-02-2018 ന് മുൻപായി ഈ ഓഫീസിൽ ലഭ്യമാക്കണമെന്ന്  
അറിയിക്കുന്നു.

വിശ്വസ്തതയോടെ,

സീനിയർ സുപ്രണ്ട്  
പ്ലാനിംഗ് സെക്ഷൻ  
കോളേജ് വിദ്യാഭ്യാസ ഡയറക്ടർക്കുവേണ്ടി

na

Construction work entrusted to PWD

Sl no	Name of work	Year of Administr ative sanction	AS amount (lakh)	Status
1	Construction of drinking water supply provision at government college manimalakkunnu	2012	15	Work completed
2	Construction of retaining wall and compound wall at government college manimalakkunnu	2012	43.5	Work completed
3	Compound wall - Govt college kattappana	2012	155	95% completed
4	Construction of building for department and providing infrastructure facilities -PTM govt college perinthalmanna	2012	106.5	Not completed
5	Renovation of ladies hostel- government Victoria college Palakkad	2012	15	Work completed
6	Construction of addl floor -KNM art and science college, kanjiramkulam	2012	370	Work completed
7	Teaching Staff quarters- PM govt college chalakudy	2012	80	Work completed
8	Non- teaching staff quarters- PM govt college chalakudy	2012	37	Work completed
9	Quarters for principal, PM govt college chalakudy	2012	24	Work completed
10	Construction of compound wall- government college manimalakkunnu	2013	50	Work completed
11	Construction of compound wall- government college thrippunithura	2013	50	Revised estimate under preparation
12	Construction of play ground and connected facilities -government college thripunithura	2013	95	-do-
13	Construction of hostel- government Sanskrit college thripunithura	2013	200	-do-
14	Construction of academic block for government college Munnar	2013	63.5	Work completed
15	Hostel - govt college munnar	2013	150	Work completed
16	Compound wall- government college Munnar	2013	50	Work completed



	munar			
18	Construction of compound wall – government brennen college, Thalassery	2013	50	Work completed
19	Construction of auditorium and library- government women's college Kannur	2013	55	Work tendered
20	Ladies hostel extension and improvement- government brennen college thalasserry	2013	150	Tender approved
21	Renovation of auditorium in government brennen college thalasserry	2013	25	Work completed
22	Construction of compound wall –government college Kasargod	2013	100	Work in progress
23	Construction of compound wall –government college Manjeswaram	2013	36.5	Work terminated
24	Construction of compound wall- EKNM govt college Elerithattu	2013	100	Work retendered
25	Centre of excellence in government college Kasargod	2013	500	TS under preparation
26	Construction of hostel- government college Manjeswaram	2013	200	TS estimate under preparation
27	Providing basic student amenities in government college Kasargod	2013	30	-do-
28	Quality improvement programme in BJM government college , Chavara	2013	100	Work completed
29	Construction of compound wall, government college Kottayam	2013	50	Work stand still due to dispute of boundary
30	Construction of compound wall- government college Koyilandy	2013	25	Agreement stage
31	Construction of compound wall- government college Perambra	2013	20	Tender stage
32	Construction of seminar hall –government college perambra	2013	30	40% completed
33	Construction of compound wall- govt college Mokeri	2013	20	Tender stage
34	Construction of compound wall- govt college kodenchery	2013	25	Work completed



	college Kozhikode			
36	Construction of seminar complex at government college Madappllay	2013	150	Design stage
37	Construction of hostel building for girls- government college kodenchery	2013	150	Work tendered
38	Construction of ladies hostel for government college madappally	2013	170	Work completed
39	College quality improvement programme in PTM Govt college Perinthalmanna	2013	200	60% completed
40	Construction of hostel- PTM govt college perinthalmanna	2013	150	Work in progress
41	Construction of compound wall- government college chittoor	2013	200	Not completed
42	Conversion of existing boys hostel to PG block – govt Victoria college palakkad	2013	150	Tender stage
43	Construction of hostel building for government Victoria college Palakkad	2013	270	Design stage
44	Centre of excellence in government Victoria college, Palakkad	2013	300	Design stage
45	Centre of excellence in Sree Neelakanda government Sanskrit college, Pattambi	2013	200	Work started
46	Construction of hostel building for boys- government college chittur	2013	200	Retendered
47	Construction of compound wall – govt. college nedumangadu	2013	50	Work completed
48	Construction of hostel-Government college nedumangadu	2013	150	Work in progress
49	Construction of ladies hostel, Tvm	2013	326.4	Estimate stage
50	Compound wall- govt college chalakudy	2013	30	Work completed
51	Library building-KKTM govt college Pullut	2013	200	Work in progress
52	Renovation of auditorium-govt college chalakudy	2013	5	Work completed
53	Basket ball court-govt college chalakudy	2013	10	Work completed
54	Ladies hostel on UGC grant- NMSM govt college, kalpetta	2013	48	Work completed



56	QIP- NMSM govt college kalpetta	2013	200	Work in progress
57	Stadium in govt college kalpetta	2013	25	Work completed
58	Construction of new class rooms in government college manimalakkunnu	2014	20	Work in progress
59	Construction of ladies hostel-government college kattappana	2014	355	TS stage
60	Construction of compound and internal roads-government college –kattappana	2014	81	TS stage
61	Construction of science block-government college kattappana	2014	500	TS stage
62	Library block-govt college kattappana	2014	325	Selection notice issued
63	Centre for excellence in colleges – KMM Government women's college	2014	250	TS stage
64	Construction of library complex at government college Thalasserry	2014	300	Tender stage
65	Construction of mathematics block in government brennen college	2014	100	Agreement executed
66	Construction of building for government brennen college of teacher education	2014	170	Work order to be issued
67	Construction of PG block with a seminar hall at government college Kassargode	2014	360	TS stage
68	Repair works for GPM government college Kasargod	2014	35	Work in progress
69	College quality improvement programme-Government college Elerithattu	2014	100	Work in progress
70	Improvement of sports facilities in government colleges, Kasargod	2014	70	Work tendered
71	Improvements in basic facilities in government physical education college, Kozhikode	2014	100	TS stage
72	Integrated renovation of Administrative and Academic block- Government college, Kodenchery	2014	150	TS stage
73	Construction of government physical education Kozhikode	2014	100	TS stage



	college Mokeri			
75	College Quality Improvement programme Govt college Perambra	2014	100	TS stage
76	Centre for excellence in colleges including heritage conservation -govt. college Madappally	2014	200	TS stage
77	Centre for excellence in colleges including heritage conservation- Govt Arts and science colleges Kozhikode	2014	150	Estimate submitted
78	Construction of library complex at government college malappuram	2014	200	Tender approval stage
79	Construction of quarters for college warden- govt college chittur	2014	28.25	Retendered
80	Construction of library cum women's amenity centre at government college chittur	2014	150	Estimate stage
81	Extension of library room at government Sanskrit college Pattambi	2014	39.79	Work not required
82	Renovation of ladies hostel, government college chittur	2014	58	Work completed
83	Construction of new building for government arts and science college at kattakkada	2014	950	TS stage
84	Construction of administrative block Government college kariyavattom	2014	400	TS stage
85	College quality improvement programme- govt college Attingal	2014	100	Work in progress
86	Centre for excellence in college -government for women, Tvm	2014	300	Work not required
87	Library building for government college chalakkudy	2014	100	Agreement stage
88	Renovation work-PMG college Chalakudy	2014	155	Work completed
Total			12327.4	